

Appendix 1 – Year 1 & 2 Project Programme:

Project Theme	Project	Current Stage
Community Safety	CCTV	In delivery
Walk & Ride	Walk & Ride	Complete
Community Mental Health Support	Community Mental Health Support	Officer in post
	Active Referral Scheme	Officer in post
	Mental Health Support in Schools	Started end of August 2023.
Increasing Physical Activity	Blue Prescribing	Commenced in May 2023
Housing	Housing - Temporary Accommodation	Not yet started, potential to be moved into a similar project
	Domestic Abuse Worker	In delivery
	Fosse Way Prison – Prison Impact Study	Contracts currently being drafted, to commence imminently
	BEAM	In delivery
Small Business Development	Small Business Unit Development	Not yet started, awaiting progress on another project
Rural/Village Centre Support	Business Support Coordinator	Officer in post
	ED Strategy	Complete – ED framework published
	Resource to deliver action plans	Not yet commenced – finalising specific requirement following launch of ED Framework
Business Support	Business Breakfasts	In delivery – dates taken place and further planned
	Job Fairs	In delivery – dates taken place and further planned
	Countywide Business Support	Due to commence imminently – contracts being signed
	EMC Support	Complete
	IDOX Grantfinder Subscription	Complete
Cost of Living Support	Cost of Living Support	In delivery
Green Initiatives	Queen's Green Canopy	Complete
	Parish Carbon Footprint Support	In delivery
	Green/Energy Improvements at Leisure Centres	Due to commence shortly
Parish Support	Parish Emerging Growth Support	In delivery and funding transferred
	Parish S106 Project Mapping	In delivery, although may be able to deliver with existing resource
	Parish Liaison support	Complete
	Place Narrative/Vision	In delivery – Thinking Place appointed
	Tourism - Taste the Place	In delivery
	Built Facilities Strategy / Playing Pitch Strategy	In delivery – contracts signed and work underway